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Dr P W A Mulder (VF Plus) vra die Minister van Toerisme: 

Of daar spesiale geboue en ander geriewe opgerig is om besoekers aan die Vredefortkoepel 

te ontvang, in te lig en by te staan; so nie, waarom nie; so ja, (a) wat die totale koste van die 

kompleks of inligtingsentrum beloop het en (b) of die geboue tans benut word; so ja, (i) hoeveel 

personeel aangestel is en (ii) wat hulle amptelike werksure is?    

   

Translation: 

Whether special buildings and other facilities have been erected to receive visitors to the 

Vredefort Dome, and to brief and assist them; if not, why not; if so, (a) what did the total cost 

of the complex or information centre amount to and (b) whether the buildings are currently 

being utilised; if so (i) how many staff members of staff have been appointed and (ii) what are 

their official working hours? 

REPLY: 

(a) Yes, the Vredefort Interpretation Centre was designed to include a reception area for 

visitors. An amount of R11,7 million was budgeted for the Vredefort Interpretation 

Centre but was not completed due to the structural defects on the building and a budget 

shortfall. According to an independent engineer, the main building (interpretation 

centre) started to show cracks, leaks and structural defects as a result of the weak 

panels supporting the structure which would endanger the lives of any person entering 

the building. 
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The project proposal was prepared in 2004 and the cost norms and standards 

applicable at the time were used to determine the project budget. The actual 

construction work only commenced in 2006 which under normal circumstances would 

have included escalation to accommodate increased costs. The allocation of budget by 

the department did not take into account the time lapses and associated cost 

escalations. 

The project was implemented in two phases and the building in question was one of 

the many deliverables. The building was done in phase 1 and the budget for the project 

included other deliverables such as stalls, kitchen, ablution block, fencing, bulk 

electricity and water supply. 

(b) No, the Department of Tourism is in the process of completing the project. 

(i) Falls away 

(ii) Falls away 

 


