

NCOP

QUESTION FOR WRITTEN REPLY

QUESTION NUMBER: 198 (CW286E)

DATE OF PUBLICATION: 17 May(NCOP no 13)

DATE OF REPLY: 24 May 2013

Mr K A Sinclair (COPE-NC) to ask the Minister of Tourism:

Whether, with regard to his department's involvement in the in the Northern Cape, he will provide details on the progress that has been made with the building of the community skate board parks in (a) Kuruman, (b) De Aar, (c) Upington and (d) Springbok; if not, why not; if so, what are the relevant details? CW286E

THE MINISTER OF TOURISM REPLIES:

Yes, Details regarding the progress of Frances Baard Skate Board Project Expanded Public Works Programme Social Responsibility Implementation Projects of the Department of Tourism in the Northern Cape are as follows:

(a) Kuruman (Ga-Segonyana Local Municipality)

Construction commenced on 25 September 2012. Main infrastructure construction works on this site is complete. The Implementer is finalizing the plastering, busy with the finishing, painting and site clearance.

(b) De Aar (Emthanjeni Local Municipality)

Construction commenced on 25 September 2012. Main infrastructure construction works on this site is complete. The Implementer is finalizing construction of railings, smoothing of the skate park surface, plastering and painting and site clearance.

(c) **Uppington (Khara Hais Local Municipality)**

Implementation commenced on 25 February 2013. Construction works are in progress. Completion is scheduled for 14 July 2013.

(d) **Springbok (Nama Khoi Local Municipality)**

Implementation commenced on 25 February 2013. Construction works are in progress. Completion date is scheduled for 30 June 2013.